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1.0 PROJECT SUMMARY 

The African and Latin American Resilience to Climate Change (ARCC) project is a three-

year program funded by the United States Agency for International Development (USAID) to provide 

technical, analytical, and project assistance, as well as capacity building to promote adaptation to climate 

change, in order to improve the ability of vulnerable populations to respond to climate challenges and 

safeguard economic growth. The Task Order for ARCC will focus on advancing the Economic Growth 

Objective within the USAID Foreign Assistance Framework by promoting adaptation to climate change 

and integration of adaptation into other economic investments, in order to safeguard and promote 

sustainable, climate-resilient growth.  ARCC has the following goals/objectives: 

 Promote sustainable economic growth through the development of vulnerability assessment 

methodologies and other analyses that provide information about the greatest climate change 

risks to sustainable growth and adaptation options; 

 Promote improved governance through the development of analysis and methodologies that 

increase public understanding of potential climate change impacts and broaden civil society 

participation in decision-making; 

 Address the needs of vulnerable populations, and include gender considerations, by developing 

best practices in analysis of risk and mitigation of climate change impacts on these populations; 

and 

 Provide technical support to USAID missions and operating units by providing analysis, design, 

and evaluation support for activities related to adaptation. 
 

To follow, the Task Order for ARCC consists of four activity areas with predefined tasks and 
deliverables: 

 Task Area 1: Development of Vulnerability Assessments Methodologies;  

 Task Area 2: Outreach, Training and Support;  

 Task Area 3: Knowledge Development and Management; and 

 Task Area 4: Technical Support to USAID Missions and Operating Units.  
 

Under these Task Areas, key activities will include the provision of assessment methodologies to guide 

USAID programming of adaptation-related objectives; a vulnerability assessment tool to provide specific 

guidance into ‘Feed The Future’ planning for USAID programs; knowledge management support on 

topics that may range from evaluation of publicly available indicators of vulnerability to research to 

improve downscaled modeling outputs that are important for decision-making around adaptation; and 

technical assistance for field missions in Africa and to a lesser extent, the Latin America and Caribbean 

region.  This Task Order is also expected to have the flexibility to address unforeseen support needs for 
the Africa Bureau and the Latin America and Caribbean Bureau (LAC). 

ARCC will likely be asked to focus on the following geographic areas: Africa: Angola, Ethiopia, Kenya, 

Malawi, Mali, Mozambique, Rwanda, Senegal, Tanzania, and Uganda.  Africa Regional Missions:  East Africa, 

Southern Africa, and West Africa. Latin America and Caribbean: Colombia, Ecuador, Peru, Guatemala, 
Haiti, and Jamaica.  Latin America Regional Missions: Central American, Andean and the Caribbean.   
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2.0 SUMMARY RESULTS FOR THE 

PERIOD 

During the 6th Quarter, ARCC made marked progress on several fronts as it relates to vulnerability 

assessments. For the Uganda VA, ARCC conducted an Options Analysis Workshop in Kampala in late 

January. Forty-nine decision-makers and key stakeholders generated recommendations and options to 
improve resilience. ARCC also submitted the Uganda VA report to USAID for review.  

In the Dominican Republic ARCC carried out the field research phase of the VA, holding focus groups, 
conducting interviews, and gathering climate data. The DR VA team also began data analysis.  

Under the leadership of a new team leader, Dr. Lynnette Wood, the Malawi VA team made significant 

progress on the phenological review, value chain studies, and economic analysis. ARCC also shared with 

the USAID/Malawi Mission preliminary results and findings throughout the quarter. 

The Senegal VA team refined the VA research design and developed a detailed work plan. Two 

members of the VA team traveled to Dakar to meet with partners to discuss the subcontract SOWs 

and fieldwork logistics. ARCC also held an Instrument Development to elaborate the data collection 

tools and methods as well as establish guidelines for conducting the fieldwork. 

ARCC started to identify consultants to carry out the West Africa Vulnerability Assessment. ARCC 

continues to fine-tune the West Africa Background Paper. ARCC and FESS (subcontractor) met with 
USAID to further define the SOW for the Sahel Climate Change & Conflict Assessment. 

Teleconferences between ARCC, USAID/Washington, and USAID Missions in Jamaica, Honduras, and 
Colombia were held to discuss the scope, timing, and breadth of potential and upcoming VAs. 

ARCC helped organize three major meetings during the quarter. In February ARCC hosted the USAID 

Experts workshop “Building Public Sector Capacity to Engage in Climate Change Decision Making.” 

Academics, development professionals and government representatives discussed the use of information 

in climate change adaptation decision making in the agriculture sector. Also in February ARCC 

supported and participated in the Climate Change Training and AFR Technical Officers Meeting in Accra, 

Ghana. Lastly, in late March ARCC hosted an Experts Meeting on “Climate Change Vulnerability 

Assessments: Recent Approaches and Results.” This meeting brought together global programs and 

partners to evaluate vulnerability and risk assessment approaches and tools; share experiences; and 

identify critical gaps in conducting climate change vulnerability assessments.  

On the small grants front, ARCC issued Requests For Applications (RFAs) and awarded grants to three 

African organizations. The successful grantees will produce papers on climate change adaptation planning 

at the community and local government levels. These first-time USAID grantees were supported by 

ARCC during the RFA process vis-à-vis three-day training held in Addis Ababa, Ethiopia. 

ARCC continued to work on a series technical papers and assessments to USAID for reviews. 

On the project management side, ARCC recruited and hire a new Operations Manager. ARCC 

continued to work to identify technical experts and team leaders for upcoming vulnerability 

assessments. ARCC also began a recruitment effort for a Publications Manager / Communications 

Expert to bolster ARCC’s support to the Knowledge Development and Management task area.  
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TASK AREA 1:  DEVELOPMENT OF VULNERABILITY ASSESSMENTS 

METHODOLOGIES 

Activities that were completed under Task Area 1 include:  

 

1. In January 2013, under the direction of Vulnerability Assessment Specialist, Patricia Caffrey, 

ARCC presented the results and preliminary recommendations of the Uganda 

Vulnerability Assessment to USAID/Uganda, the Ministry of Agriculture, Animal Industry 

and Fisheries (MAIFF), the Ministry of Water and Environment (MWE), the Ugandan research 

community, the Agriculture Donor’s Groups and to key decision-makers and stakeholders. 

ARCC presented the vulnerability assessment finding s to approximately 160 people, and 

feedback from USAID and Ugandan stakeholders was very positive. 

 

2. Directly following the Uganda vulnerability assessment presentations, ARCC held an Options 

Analysis Workshop on January 31, 2013 in Kampala.  Forty-nine decision-makers and key 

stakeholders from government, civil society and the research community attended.  The 

Options Analysis served to generate awareness of the issues and potential implications of 

climate change on livelihoods and selected crops; improve understanding of constraints and 

opportunities for addressing adaptation; and identify potential adaptation strategies and develop 

recommendations.  During the workshop, ARCC developed and shared scenarios which 

represented three distinct agro-ecological districts and based on the assessment findings. ARCC 

used the scenarios to help improve the participants’ understanding of the unique circumstances 

related to climate change vulnerability – exposure, sensitivity and adaptive capacity, and generate 

recommendations and options to improve resilience.  The options generated validated, 

supplemented and enriched the preliminary recommendations and options defined by the 

assessment team.   

 

3. The Uganda Vulnerability Assessment Draft Report was submitted in early January.  

ARCC received comments from USAID in late January and a second draft was submitted at the 

end of March.  Final comments and revisions are pending. 

 
4. From January 21 to February 8, 2013 ARCC carried out the field research phase of the 

Dominican Republic Vulnerability Assessment (DR VA). Following the scoping mission in 

the previous quarter, ARCC formulated the following research question: 

 

o How are current and projected climate change impacts – including changes in 

temperature and precipitation, shifts in frequency and intensity of severe weather 

events, and changes in surface and ground water quantity and quality – likely to affect 

the densely populated urban centers of Santo Domingo and Santiago as well as 

communities dependent on marine and coastal resources in Punta Cana, Samaná/Las 

Terrenas, and Monte Cristi? 

 

Subset questions included: How has/will climate change impact surface water and marine 

resources? How will these impacts affect natural systems and society? How do/can people and 

institutions respond/adapt to these impacts?  

 

Working in close coordination with the USAID/Dominican Republic and led by ARCC’s 

Technical Advisor for Latin America Christine Mataya, the fieldwork was completed by a team 

of US, host country, and third-country nationals. Over a three-week period, the DR VA team 

met with nearly 100 people representing national and local government, civil society, the private 
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sector, and academia. ARCC conducted focus group discussions in selected communities as well 

as key informant interviews with government officials at the national and district levels, civil 

society policy makers, and sectoral leaders to gain an understanding of the institutional context 

within which to develop climate change adaptation policy and programming. Upon completion of 

the fieldwork, the DR VA team debriefed the USAID Mission on the results of the three-week 

visit and some preliminary findings.  

 

5. Dr. Lynnette Wood replaced Scott McCormick as the team leader of the Malawi 

Vulnerability Assessment effective January 28, 2013. Ms. Jennifer Graham was also brought 

on board to serve as the deputy team leader on the same date.  

 

After a review of the assessment status in February, ARCC revised and extended partner 

subcontracts and consulting agreements, and over the next few months Wood and Graham 

oversaw the completion of draft versions of reports contributing to various components of the 

assessment. These include a phenological screening of selected crops; the final three value chain 

studies (for a total of six); sector reports on fish, water resources and natural resources 

management/biodiversity; and summaries of the participatory rural assessment and key 

informant interview results. In March economic studies of six crops (maize, groundnuts, pigeon 

peas, cowpeas, sorghum and soybeans) were launched, and a draft of the first of these, maize, 

completed. 

 

This quarter also saw the launch of Phase 2 of the climate information component of the 

assessment, as the University of Cape Town’s Climate Systems Climate Systems Analysis Group 

was provided with the data from Malawi’s Department of Climate Change and Meteorological 

Services necessary to refine near-term climate projections.  

 

During this quarter, Dr. Wood, Ms. Graham and Vulnerability Assessment Specialist Dr. Lezlie 

Moriniere reviewed all of the above reports, plus additional reports submitted prior to January 

28, totaling more than 1,000 pages of documentation. The three provided feedback and 

suggestions to the consultants and subcontractors to revise and improve their documents. 

Working in close collaboration with the USAID Senior Climate Change Advisor/Africa Bureau, 

Dr. Wood and Dr. Moriniere also prepared a brief PowerPoint presentation that was delivered 

via teleconference to USAID/Malawi on 18 March 2013. The PowerPoint presented highlights of 

the findings from the preliminary results submitted to date. Dr. Wood and Dr. Moriniere also 

prepared a more detailed Preliminary Results Report to supplement the PowerPoint. 

Intermediate drafts of this report were shared with the USAID Senior Climate Change 

Advisor/Africa Bureau, during the month of March, and feedback incorporated. The final version 

of the report was submitted by 31 March 2013. 

 

In late April, core members of the ARCC and Malawi VA teams will travel to Lilongwe to 

present additional findings to the Mission and to other key stakeholders, and to conduct an 

Options Analysis workshop. During the Options Analysis workshop results from the 

Vulnerability Assessment will be used to design plausible scenarios that capture dynamics from 

each of the four studied sectors: agriculture, fisheries, water resources, and natural resources. 

The scenarios will be used to engage participants in a systematic analysis of feasible institutional 

and programmatic responses to the uncertain future of Malawi. The workshop will facilitate 

stakeholders to brainstorm and analyze intervention options that they believe will address the 

scenarios, prioritize interventions, and identify “champions” and suitable institutional “homes” 

for implementation. 
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The results from the workshop, together with the updated climate analysis, final value chain 

analyses, and completed economic analyses, will be integrated into a comprehensive, final VA 

report which is scheduled to be submitted to USAID on May 31st. 

 

In late April, core members of the ARCC and Malawi VA teams will travel to Lilongwe to 

present additional findings to the Mission and to other key stakeholders, and to conduct an 

Options Analysis workshop. During the Options Analysis workshop results from the 

Vulnerability Assessment will be used to design plausible scenarios that capture dynamics from 

each of the four studied sectors: agriculture, fisheries, water resources, and natural resources. 

The scenarios will be used to engage participants in a systematic analysis of feasible institutional 

and programmatic responses to the uncertain future of Malawi. The workshop will facilitate 

stakeholders to brainstorm and analyze intervention options that they believe will address the 

scenarios, prioritize interventions, and identify “champions” and suitable institutional “homes” 

for implementation. 

 

The results from the workshop, together with the updated climate analysis, final value chain 

analyses, and completed economic analyses, will be integrated into a comprehensive, final VA 

report which is scheduled to be submitted to USAID by the end of May. 

 

6. Under the leadership of ARCC’s Africa Technical Advisor and the Senegal VA Team Leader 

David Miller and Deputy Team Leader Ryan Roberge, ARCC refined the VA research design and 

developed a detailed work plan to carry out the assessment. ARCC also developed the SOWs 

with the proposed implementing partners (“subcontractors”), which include the Senegalese 

Agricultural Research Institute (Institut Sénégalais de Recherches Agricoles, ISRA), the  ecological 

monitoring center Centre de Suivi Ecologique (CSE), and the national aviation and meteorological 

agency(Agence Nationale de l’Aviation Civile et de la Météorologie, ANACIM). From March 25-29, 

2013 Mr. Roberge and Livestock Coordinator Leif Brottem traveled to Dakar to meet with 

representatives of ISRA, ANACIM and CSE to review the proposed SOWs, discuss logistics of 

the fieldwork, develop work plans, and explain and discuss budgeting and contract negotiation.  

Over this same period of time the VA team reviewed and revised the phenological study 

entitled: Potential Climate Change Impacts on the Productivity of Select Agricultural Crops in The ARCC 

Senegal Vulnerability Assessment Study Zone in preparation for its review by Senegalese research 

partners and eventual inclusion in the final report.  

 
One of the main activities of the VA is the crop modeling. During the quarter ARCC worked 

closely with Activity Manager, Tegan Blaine, to clarify how the crop modeling component might 

best be employed in the assessment. After extended discussions of the pros and cons of crop 

modeling in general, and specific crop models in particular, USAID/Washington ultimately 

approved the use of the CropWat model in the assessment.  (NB: David Miller addressed many 

of these concerns in a review of crop modeling tools for USAID’s consideration, entitled: Brief 

Description of Selected Crop Modeling Tools & Applications (later revised on March 25th)). 

 
ARCC held an Instrument Development workshop on March 6-8, 2013 with key members of 

the VA team, including Team Lead David Miller, Deputy Team Lead Ryan Roberge, Climate 

Scientist Sylwia Trzaska, Livestock Coordinator Leif Brottem, and Fieldwork Technical Advisor, 

Timothy Finan. During the workshop, the Senegal VA team elaborated the sampling frame, 

household questionnaires, focus group and key informant guides, and guidelines for conducting 

the fieldwork.  WRI also provided input on the draft Key Informant Interview guide. Mr. Miller 

and Mr. Finan continue to work on refining the field research instruments and protocols.  

 



 

African and Latin American Resilience to Climate Change (ARCC) Program: 6
th

 QUARTERLY REPORT         9 

CIESIN’s Senior Research Associate Sandra Baptista commenced research for the literature 

review, which will focus on local responses to climate variability and extreme events in eastern 

Senegal. ARCC also developed the SOW for WRI’s desktop study on institutions and climate 

variability and extreme events in eastern Senegal. WRI’s contribution is being spearheaded by 

Heather McGray.  

 

David Miller, ARCC Chief of Party Cary Farley, and AFR Activity Manager Tegan Blaine made a 

call with USAID/Senegal on March 19, 2013 to provide an update USAID/Senegal on ARCC’s 

progress of the VA. The Mission noted no concerns. 

 
7. In January, ARCC began the process of identifying candidates for the West Africa 

Vulnerability Assessment and contacted a number of viable candidates. In March USAID sent 

initial concept papers for the West Africa and Sahel assessments for ARCC review. It was 

concluded that the West Africa and Sahel assessments would be merged into integrated activity:  

the West Africa Vulnerability Assessment. Early in the next quarter ARCC will plan for a 

scoping mission to USAID/West Africa. 

 

In an effort spearheaded by CIESIN, ARCC also submitted the Background Paper on Regional 

Climate Change Vulnerability Assessment for West Africa. 

 

ARCC subcontractor, Foundation for Environmental Security & Sustainability (FESS) also 

completed the development of the SOW development for the Climate Change & Conflict 

Assessment, which is intended to build upon the research and findings of their previous case 

studies on climate-conflict linkages and complement the findings of the West Africa VA. FESS’s 

work will focus on three separate geographic case studies: 1) Burkina Faso and Niger; 2) Senegal 

and perhaps Mali; and 3) major urban centers of West Africa (Accra, Lagos and TBD). During 

the next quarter ARCC will submit the final subcontract to USAID for approval. 

 

8. On March 15, 2013 ARCC’s Technical Advisor for Latin America, Christine Mataya and USAID 

Activity Manager for the LAC region Christine Pendzich held teleconferences with USAID 

Mission staff in Jamaica and Honduras. The purpose of these calls was to share with the 

Missions what services ARCC provides as well as learn what additional support the Missions 

sought. For USAID/Jamaica one of the key areas of interest is ARCC’s assistance with a 

workshop that will bring key government stakeholders together so that they can coordinate 

adaptation planning. Both USAID/Honduras and USAID/Jamaica also demonstrated a keen 

interest in conducting vulnerability assessments. ARCC suspects that some of these activities, if 
approved by USAID/Washington, will commence in the next quarter. 

9. Cary Farley, Christine Mataya, and Christine Pendzich also had a teleconference with 

USAID/Colombia to begin planning for Colombia Vulnerability Assessment. It is expected 

that a scoping Mission will take place during the next quarter. 
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TASK AREA 2: OUTREACH, TRAINING AND SUPPORT 

Activities that were completed under Task Area 2 include:  

 

1. ARCC Technical Specialist Matt Sommerville led ARCC in hosting the USAID Experts 

Workshop entitled “Building Public Sector Capacity to Engage in Climate Change Decision 

Making,” which was held in Arlington, VA on February 25-26, 2013. ARCC hosted a group of 

thirty-five academics, development professionals and host country government representatives 

to discuss the use of information in climate change adaptation decision making in the agriculture 

sector. The workshop presentations addressed the practical experiences of project 

implementers and government representatives in using information to make analytical and 

science driven decisions on adaptation, as well as the challenges of communicating climate 

change relevant information. By-in-large, participants rejected the notion that there is a common 

set of information or a single set of tools required for adaptation decision making even within an 

individual sector, like agriculture. However, key takeaways included the need to focus on 

specific decision contexts and to start with user needs.  Participants discussed the appropriate 

role of boundary organizations and the need for decision makers to have “honest brokers” of 

information. Others highlighted the importance of finding existing processes to build information 

off of, such as the FEWSNET datasets or the World Food Program’s Vulnerability Indices. 

Useful information was described to be information that is: 1) salient; 2) understandable; 3) un-

biased; 4) of sufficient depth; 5) timely; 6) scientifically credible; and 7) accompanied by a 

characterization of its uncertainty.  ARCC produced a two-page workshop summary with the 

key takeaways learned as a result of the meeting. 

 

2. In close coordination with the USAID Africa Bureau (AFR), ARCC helped USAID to organize 

and facilitate the AFR Climate Change Training and Technical Officers Meeting in Accra, Ghana, 

which was held February 4-9, 2013. A total of 48 participants attended both the training and 

regional meeting with multi-sectoral representation from country and regional USAID Missions 

throughout Africa as well as the Africa Bureau, the E3, GCC, DCHA/PPM and the Bureau of 

Food Security Offices from DC.  ARCC consultant Gary Forbes facilitated both sessions. The 

two day training covered an overview of climate change and sectoral impacts, integration of 

climate change with other sectors, monitoring and reporting, and use of GIS. The two-day 

regional meeting introduced participants to the latest developments and guidance related to 

climate change programming within USAID and shared relevant experiences in implementing 

climate change assessments and programs over the past year.  ARCC’s participation in this event 

was on several levels. ARCC’s Operations Manager Roberto Prado spearheaded the logistics for 

the conference space and participant lodging. ARCC consultant Gary Forbes served as the 

facilitator. Vulnerability Assessment Specialist Patricia Caffrey presented on the findings from the 

Uganda vulnerability assessment. Lastly ARCC’s Climate Scientist Sylwia Trzaska led a plenary 

session on climate analysis and the reliability of climate modeling prediction.  

 

3. ARCC hosted an Experts Meeting on “Climate Change Vulnerability Assessments: Recent 

Approaches and Results” from March 27-28, 2013. The purpose of the meeting was to bring 

together global programs and partners to review and evaluate vulnerability and risk assessment 

approaches and tools; to share experiences and lessons learned; identify critical gaps in 

conducting climate change vulnerability assessments to date; and determine how to promote the 

use of vulnerability assessment findings in policy and practice. Represented at the meeting were 

diverse organizations and programs including USAID, DFID, The State Department, 

International Institute for Sustainable Development, CARE, Catholic Relief Services, USAID’s 

Mekong ARCC Project, ICF International, Michigan State University, and the University of Cape 
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Town in South Africa as well as ARCC partners, Center for International Earth Science 

Information Network and the World Resources Institute. Facilitated by Gary Forbes, USAID, 

ARCC and the Expert Meeting participants hailed the meeting a huge success. As a next step, 

ARCC will develop and distribute a meeting report summarizing key takeaways. 

TASK AREA 3: KNOWLEDGE DEVELOPMENT AND MANAGEMENT 

Activities that were completed under Task Area 3 include:  

 

1. ARCC made a significant amount of progress on the development of the small grants program 

during the quarter. On January 30, 2013, ARCC issued four RFAs to distinct African Climate 

Policy Centre (ACPC) partner organizations.  The RFAs were directed to organizations in 

Burkina Faso, Ghana, Kenya, and the Gambia to conduct research on climate-related impacts 

and adaptation planning both at the community and the local governmental levels. As this was 

the first time these organizations would be preparing a USAID grant proposal, ARCC provided 

support in proposal preparation. From February 13 - 15, 2013 Deputy Chief of Party Kelly Miller 

and Grants Manager Mauricio Castro traveled to Addis Ababa to conduct a three-day with the 

potential grantees on the USAID small grants program and the ARCC project; proposal and the 

budget development; and USAID rules and regulations. With ACPC’s assistance, all four 

organizations submitted complete applications by March 1, 2013. As a result of ARCC’s 

evaluation and USAID’s final approval (March 26, 2013), three out of four applications were 

accepted: 

 

o Grant Title: Household and Community Experiences and Perceptions on Climate 

Change Impacts due to  droughts, and Expectations on Policy Interventions in Sahel 

Region, Northern Burkina Faso 

Grantee: Association pour la Gestion de l’Environnement et le Développement 

(AGED)  

Grant Value: $146,881 

 

o Grant Title: Climate Change and Agricultural Adaptation Measures in the Transition 

Zone of Mid-Ghana 

Grantee: Multi-Features and Capacity-Enhancing Services 

Grant Value: $148,913 

 

o Grant Title: Household and Community Experiences and Perceptions on Climate 

Change Impacts due to  Floods, and Expectations on Policy Interventions in Budalangi, 

Western Kenya 

Grantee: Multiface Research and Development Centre 

Grant Value: $149,576 

 

To assist the grantees in the proper technical and financial administration of the grants, in the 

next quarter ARCC will hold a second training workshop focusing on grant agreement 

compliance, USAID procurement process, documentation retention, technical implementation, 

financial reporting, and grant close-out. 

 
2. ARCC submitted to USAID for review a total of seven (7) new or revised technical reports or 

fact sheets. These are: 

 Increase Nutrition Specific Interventions (Fact Sheet) 

 Analyzing Climate Change Adaptation Options Under Uncertainty 
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 Analyzing Climate Change Adaptation Options Using Multi-Criteria Analysis 

 Improving Vulnerability Assessment and Climate Change Adaptation by Applying Impact 

Assessment Processes - Ten Principles (Summary Paper) 

 Uganda Climate Change Vulnerability Assessment Report. Multiple rounds of comments 

and revisions were completed during the quarter. Final comments and the report are 

expected during the next quarter. 

 Background Paper on Vulnerability Assessment Methodology 

 USAID Workshop Summary On: Information & Capacity for Adaptation Decision 

Making in Agriculture 

 
3. There are eleven (11) papers and nine (9) fact sheets still under review by USAID. A detailed list 

can be found in Annex 1.  

 
4. Detailed below is a list and the status of several knowledge products ARCC continued to work 

on during the quarter: 

 Integrating Climate Change Adaptation into Biodiversity and Forestry Assessments and 

Programs. Comments from USAID have been reviewed by Bruce Byers. A final draft is 

expected during the first part of the next quarter. 

 DRR and CCA Synergy in USAID/E Programming. Comments from the Mission and 

USAID/W were reviewed by Lezlie Moriniere with a next draft expected by April 10.  

 Climate Change and Conflict in Africa and Latin America: Findings and Preliminary 

Lessons from Uganda, Ethiopia. Comments from USAID were received and reviewed by 

Jeff Stark. There are several comments which require clarification and ARCC is 

currently working with the author to review and address those comments.  

 Background Paper: Regional Climate Change Vulnerability Assessment for West Africa. 

Multiple drafts were completed by Sandra Baptista and team during the quarter. The 

final editing and layout is being completed with the final draft expected by April 12. 

 Malawi Vulnerability Assessment Report. A series of sub-chapters were provided to the 

Mission during the quarter.  

 Design and Use of Composite Indices in Assessments of Climate Change Vulnerability 

and Resilience. Sandra Baptista provided a revised draft on January 10. The draft was 

shared with USAID and will be expanded on in several areas. It is expected that the final 

draft will be submitted to USAID in the first part of the next quarter. 

 Spatial Vulnerability Assessments. Under the direction of CIESIN’s Alex de Sherbinin 

and Sandra Baptista, ARCC completed a first draft of the Spatial Vulnerability 

Assessment report on January 18. Comments were provided back to CIESIN and it is 

expected that a final draft will be shared with USAID in the next quarter. 

 Climate Change and Agriculture Interventions (Overview) was further revised and will 

be shared with USAID during the next quarter as will the Climate Change Issues 

Affecting Small Holder Agriculture (a.k.a., Agricultural Interventions Matrix) itself.  

 Summary Report from the Experts Meeting on Climate Change Vulnerability and Risk 

Assessments. A two page summary report and more comprehensive full report are 

expected during the first part of the next quarter.  

 Summary Report from the Experts Meeting on Information & Capacity for Adaptation 

Decision Making in Agriculture. Based on feedback received from USAID, ARCC 

continued to work on revisions of the two-page summary detailing key takeaways from 
the meeting.     
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TASK AREA 4: TECHNICAL SUPPORT TO USAID MISSIONS AND 

OPERATING UNITS 

Activities that were completed under Task Area 4 include:  

 

1. Under the leadership of ARCC consultant Teresa Kamara, in March 2013 ARCC began to 

provide USAID with technical support in evaluating the organizational capacity and opportunities 

for climate change adaptation investments in Kenya.  ARCC will conduct an institutional analysis 

of capacity and gaps among organizations in Kenya working on climate change adaptation, 

including the priorities of other donors as well as identify specific recommendations of 

investment opportunities at the national level, in devolution, and specifically in biodiversity and 

provision of water and sanitation resources. The assignment is expected to be completed in 

mid-May 2013. 

 
2. USAID requested interest in also conducting an institutional analysis for climate change 

adaptations in Rwanda.  This assignment is expected to take place in the next quarter. 

PROJECT MANAGEMENT AND ADMINISTRATION  

The following are key project management and administration activities which took place during the 

reporting period. 

 

 Hired new Operations Manager Michael Wasson. ARCC is currently recruiting for a 

replacement candidate for the Technical Advisor for Latin America as well as Team Leaders for 

upcoming LAC vulnerability assessments. 

 Identified team leader and technical experts for the West Africa regional vulnerability 

assessment. 

 Revisited ARCC’s budgeting tool to ensure proper reporting of Africa Bureau and LAC Bureau 

expenses. 

 Identified and hired short term technical assistance (STTA) for the Senegal VA. 

 Conducted logistics and mobilized international and domestic participants for two Experts 

Meetings: 1) Building Public Sector Capacity to Engage in Climate Change Decision Making and 

2) Climate Change Vulnerability Assessments: Recent Approaches and Results. 

 Managed for outputs from subcontractors – ACDI/VOCA, CIESIN and the World Resources 

Institute (WRI). 

 Commenced the recruitment process for a Publications Manager / Communications Specialist to 

assist ARCC in editing, writing, and reviewing ARCC publications and communications materials. 
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3.0 FINANCIAL MANAGEMENT 
 

TETRA TECH ARD 

  African and Latin American Resilience to Climate Change (ARCC) 

  Contract #: AID-OAA-TO-11-00064 

     
TOTAL BUDGET SUMMARY BY YEAR 

  

 Approved 

Budget 

Actuals 

Through 

March 31, 

2013 

Total Direct Labor 

  Salary and Wages  1,905,503 806,666 

Fringe Benefits  703,705 297,901 

STTA/Consultants  758,510 289,822 

Grants Under Contract 1,000,000 - 

Subcontracts  5,065,209 1,529,269 

Program Activity Costs 91,205 65,538 

Other Direct Cost  341,404 161,223 

Travel, Transportation, and Per Diem 821,975 397,269 

Equipment and Supplies 110,562 45,180 

Indirect Costs 1,616,165 678,424 

Fixed Fee 620,712 213,556 

Total Est. Cost Plus Fixed Fee 13,034,950 4,493,849 

   
ARCC Program Area 

Actuals Through 

March 31, 2013 

 Operations  $         2,634,596  

 Latin  America & Caribbean  $            227,405  

 Africa  $        1,631,848 

 TOTAL  $        4,493,849  

  
 
ARCC will undertake a budget analysis exercise during the next quarter and will review expenditures to 

date as well as estimated costs for upcoming program activities. ARCC will share an updated budget 

projection with USAID early next quarter.
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4.0 MAJOR ACTIVITIES PLANNED 

FOR NEXT PERIOD  

ARCC expects to initiate vulnerability assessments in up to three countries/regions – West Africa 

region, Colombia, and Honduras -- during the next quarter. Our activity plan for the next quarter is as 

follows: 
 

 

Activity Plan 

 
Task 

Areas 

Activities Lead ARCC 

Team 

Member/Partner 

Date/Month Output 

TA 1 Commence field work for Senegal VA, 

complete literature review, and 

finalize negotiations with 

subcontractors. 

David Miller April - June Senegal VA 
Draft Report 

TA 1 Complete cross-analysis of field data 

and climate data for Dominican 

Republic (DR). Submit draft DR VA 

report to USAID. 

Patricia Caffrey April – May Dominican 

Republic Draft 
VA Report 

TA 1 Submit draft Malawi VA report to 

USAID and conduct Options Analysis 

workshop in-country. 

Lynnette Wood April - May Malawi VA 
Draft Report 

TA 1 Finalize the Uganda VA Report 

(pending USAID comments) 

Patricia Caffrey June  Uganda VA 
Report 

TA 1 Conduct pre-scoping trip for 

Colombia VA 

Cary Farley May Pre- Scoping 

Trip Report 

TA 1 Commence literature review and field 

work for the West Africa VA. 

David Miller May - June Scoping Trip 
Report 

     

TA 2 Commence preparing logistics for the 

LAC Technical Officers Meeting 

Michael Wasson May – June Coordination 

and Logistics 
Report Out 

     

TA 3 Produce technical papers and policy 

briefs on climate change & 

governance, climate change & 

ecosystem management. 

WRI May - June Policy 
Briefs/TBD 
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TA 3 Finalize Spatial Vulnerability 

Assessments  

CIESIN May Assessment 

TA 3 Finalize West Africa Background 

Paper 

CIESIN April Technical 
Paper 

TA 3 Commence research and writing 

technical paper on Downscaling 

Climate Projections 

CIESIN April - June Technical 

Paper 

TA 3 Case Studies – Climate Change and 

Conflict: New Vulnerabilities in Africa 

and Latin America / Caribbean 

FESS April - June 

(ongoing) 

Case Studies 

TA 2 Finalize workshop report for Experts 

Meeting: Climate Change Vulnerability 

Assessments: Recent Approaches and 

Results. 

Leif Kindberg April – May Workshop 
Report 

TA 2 Finalize summary workshop report 

Information & Capacity for Adaptation 

Decision Making in Agriculture 

Matt Sommerville April - May Workshop 
Report 

     

TA 4 Technical support to the 

USAID/Kenya Mission on evaluating 

the organizational capacity and 

opportunities for climate change 

adaptation investments in Kenya 

David Miller / 

Teresa Kamara 
(consultant) 

April – May Institutional 

Analysis 

Assessment 
Report 

TA 4 Technical assistance to the 

USAID/Rwanda Mission to evaluate 
institutional capacity 

Matt Sommerville April - May Institutional 

Analysis 

Assessment 

Report 

TA 4 As requested, support USAID 

Missions in initiating literature reviews, 

developing case studies, and 

conducting assessments for USAID 
Missions. 

ARCC - TBD Ongoing TBD 
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5.0 ANNEXES 

ANNEX 1: ARCC OUTPUTS 
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